

**Schedule
Kenya Mission Team 2009
June 7-24, 2009**

Last Updated: 13 May 2009

<u>Date</u>	<u>Van #1—Stephen</u>	<u>Van #2--Vernon</u>
Sunday, June 7-Depart DFW Abilene/Tulsa/Houston/Jerico	n/a	n/a
Goals for the Day:		
<ol style="list-style-type: none"> 1. Abilene group depart for DFW 9 am Suburban with trailer plus 1 Herrington vehicle 2. Lunch at BBQ Place on 820 Loop 3. Arrive DFW 1-2 pm Suburban returns to Abilene Herrington vehicle stays in Dallas area 4. Other groups follow their similar schedule 5. DFW Flight departs 5:30 pm 		
Monday, June 8 Arrive Nairobi 8:55 pm	To Heart Guest House Late Arrival	To Heart Guest House Late Arrival
Tuesday, June 9 Nairobi	B Roll filming of all activities Video Interviews Breakfast TBD Technical School/Eastleigh MITS/Eastleigh Lunch Kenyan Style MITS/Eastleigh Dinner at the Conways Devotional/New Signs at Conways Return to Heart Guest House	B Roll filming of all activities Video Interviews Breakfast TBD Technical School/Eastleigh MITS/Eastleigh Lunch Kenyan Style Good News Productions *Sam's Place Vendors Dinner at the Conways Devotional/New Signs at Conways Return to Heart Guest House
Goals for the Day:		
<ol style="list-style-type: none"> 1. Survey MITS operations 2. Survey Technical School/Eastleigh 3. Survey video operations at GNP 4. Discover Nairobi applications that could be used with deaf orphans at Sam's Place 5. Survey potential vendors for Sam's Place equipment and supplies 6. Fellowship with the Conways 7. Film work of the day's activities 		
Wednesday, June 10-Nairobi	B Roll filming of all activities Video Interviews Breakfast TBD MITS Farm at Kumulu <i>(45 min. east of MITS)</i> Lunch Kenyan Style Return to Heart Guest House Orientation/Rest Dinner TBD Devotional/New Signs	B Roll filming of all activities Video Interviews Breakfast TBD MITS Farm at Kumulu <i>(45 min. east of MITS)</i> <i>(See Moses about technology)</i> Lunch Kenya Style *Sam's Place Vendors Return to Heart Guest House Orientation/Rest Dinner TBD Devotional/New Signs
Goals for the Day:		
<ol style="list-style-type: none"> 1. Examine education operations Kumulu farm 2. Discover education applications that could be used with deaf orphans at Sam's Place 3. Engage in orientation activities regarding Kenyan culture and our work 2009 in Kenya 4. Film work of the day's activities 		

<p>Thursday, June 11- Nairobi/Kijabe/Nakuru</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. Site visit and benevolence work at Nagala School for the Deaf 2. Site visit and exploring the use of Container computer labs at Kijabe 3. KDPL planning 4. Film work of the day's activities 	<p>B Roll filming of all activities Video Interviews Breakfast TBD Depart the Heart GH 8 am (A104 north) Nairobi to Nakuru Lunch Kenyan Style Visit Nagala School for the Deaf Check in Kunste Hotel Dinner at the Kunste Hotel KDPL Planning Devotional/New Signs</p>	<p>B Roll filming of all activities Video Interviews Breakfast TBD Depart the Heart GH 8 am (A104 north) Nairobi to Kijabe, Lunch Kenyan Style Visit Container Computer School Kijabe to Nakuru and Check in Dinner at the Kunste Hotel Children's Camp Planning Devotional/New Signs</p>
<p>Friday, June 12 Nakuru/Siriat</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. Travel to KDPL at Siriat 2. Register and setup programing for the next two days 3. Brief Kenyans on Children's Camp 4. KDPL planning sessions 5. Film work of the day's activities 6. Begin documentary on KDPL 	<p>B Roll filming of all activities Video Interviews Breakfast TBD Depart Nakuru for Siriat 8 am Begin Documentary on KDPL KDPL Registration and Planning Check in Guest House Lunch Kenyan Style Planning Dinner TBD Planning Devotional/New Signs</p>	<p>B Roll filming of all activities Video Interviews Breakfast TBD Depart Nakuru for Siriat 8 am Begin Documentary on KDPL KDPL Registration and Planning Check in Guest House Lunch Kenyan Style Children's Camp Planning Dinner TBD Children's Camp Planning Devotional/New Signs</p>
<p>Saturday, June 13 Siriat</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. Teach at KDPL 2. Teach Children's Camp 3. Film work of the day's activities 4. Continue documentary on KDPL 	<p>B Roll filming of all activities Video Interviews Breakfast TBD KDPL Morning Session Lunch at Seminar KDPL Afternoon Session Dinner at Seminar KDPL Evening Session Return to Guest House Devotional/New Signs</p>	<p>B Roll filming of all activities Video Interviews Breakfast TBD KDPL Morning Session Children's Camp am Session Lunch at Seminar Children's Camp Afternoon Session Dinner at Seminar KDPL Evening Session Return to Guest House Devotional/New Signs</p>
<p>Sunday, June 14 Siriat/Gianchere/Rongo</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. Attend KDPL Sunday service 2. Finish filming documentary on KDPL 3. Site visit and benevolence work at Gianchere School for the Deaf 4. Planning for Rongo stay 5. Film work of the day's activities 	<p>B Roll filming of all activities Video Interviews Breakfast TBD KDPL Sunday Service Lunch After Service Depart Siriat for Rongo 1 pm Gianchere School for Deaf visit Check in Guest House, Rongo Dinner TBD Planning Devotional/New Signs</p>	<p>B Roll filming of all activities Video Interviews Breakfast TBD KDPL Sunday Service Lunch After Service Depart Siriat for Rongo 1 pm Gianchere School for Deaf visit Check in Guest House, Rongo Dinner TBD Planning Devotional/New Signs</p>

<p>Monday, June 15 Rongo and surrounding area</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. Begin two documentary projects: Sam's Place Work and Children's Camp 2. Begin site visits to deaf orphanages 3. Begin construction and related work at Sam's Place 4. American/Kenyan leadership meeting on admissions policies 5. Film work of the day's activities 6. Publicize Children's Camp 	<p>B Roll filming of all activities Video Interviews Begin Documentary on Sam's Place Begin Documentary on Children's Cp Breakfast at Rongo Guest House Sam's Place am and Site Visits to be Determined Lunch Kenyan Style Site Visits to be Determined Return to Rongo Guest House Dinner TBD Admission Policy Planning Meeting Devotional/New Signs</p>	<p>B Roll filming of all activities Video Interviews Begin Documentary on Sam's Place Begin Documentary on Children's Camp Breakfast at Rongo Guest House Sam's Place Construction am Publicize Children's Camp/Youth Lunch Kenyan Style Sam's Place Construction afternoon Preparations for Children's Camp Return to Rongo Guest House Dinner TBD Admission Policy Planning Meeting Devotional/New Signs</p>
<p>Tuesday, June 16 Rongo and surrounding area</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. Construction at Sam's Place and related work 2. Site visits and benevolence to deaf institutions 3. Brief Kenyan leadership on curric. 4. Complete Day 1 of Children's Camp 5. Continue film projects 	<p>B Roll filming of all activities Video Interviews Breakfast at Rongo Guest House Sam's Place am and Site Visits to be Determined Lunch Kenyan Style Site Visits to be Determined Return to Rongo Guest House Dinner TBD Education Curriculum Meeting Devotional/New Signs</p>	<p>B Roll filming of all activities Video Interviews Breakfast at Rongo Guest House Sam's Place Construction am Children's Camp: 9am-3pm/Youth Lunch Kenyan Style Sam's Place Construction afternoon Return to Rongo Guest House Dinner TBD Education Curriculum Meeting Devotional/New Signs</p>
<p>Wednesday, June 17 Rongo and surrounding area</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. Construction at Sam's Place and related work 2. Site visits and benevolence to deaf institutions 3. Briefing for Kenyan leadership on Future construction plans 4. Complete Children's Camp with a program 5. Continue film projects 	<p>B Roll filming of all activities Video Interviews Breakfast at Rongo Guest House Sam's Place am and Site Visits to be Determined Lunch Kenyan Style Site Visits to be Determined Return to Rongo Guest House Dinner TBD Construction Planning Meeting Devotional/New Signs</p>	<p>B Roll filming of all activities Video Interviews Breakfast at Rongo Guest House Sam's Place Construction am Children's Camp: 9am-3pm/Youth Lunch Kenyan Style Sam's Place Construction afternoon Children's Camp Program: 3 pm Return to Rongo Guest House Dinner TBD Construction Planning Meeting Devotional/New Signs</p>
<p>Thursday, June 18 Rongo/Busia</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. Construction at Sam's Place and related work 2. Van #1 to Kisii to purchase mats, then site visit to Sondu orphanage, then journey to Busia for site visit 3. Continue film projects in Busia/Rongo 	<p>B Roll filming of all activities Video Interviews Breakfast at Rongo Guest House Checkout Rongo Guest House (A1) Rongo to Oyugis to Sondu Lunch Kenyan Style Purchase Mats in Kisii for Busia (A1 to B1) Sondu to Kisumu (B1) Kisumu to Busia Dinner Kenyan Style at Busia Site Visit at Busia—Spend Night Devotional/New Signs</p>	<p>B Roll filming of all activities Video Interviews Breakfast at Rongo Guest House Sam's Place Construction all day Teacher Hiring Planning Meeting am Lunch Kenyan Style Update Construction Plan to Date Furnishings Planning Meeting 2 pm Construction Planning Meeting 4 pm Dinner TBD Planning Devotional/New Signs</p>

<p>Friday, June 19 Rongo/Busia/Malaba/Eldoret</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. Van #1 to Malaba for visit, then travel to Eldoret 2. Youth Rally planning with Keith 3. Begin filming on Youth Rally 4. Construction at Sam's Place and related work 5. Continue film project at SP 6. Joint American/Kenyan meeting On vocational ed & equipping 	<p>B Roll filming of all activities Video Interviews Breakfast at Busia (A104) Busia to Malaba Brief Visit with James Ovidi/Malaba Lunch Kenyan Style (A104) Malaba to Eldoret Check in Hotel Youth Rally Planning with Keith Begin Film Project on Youth Rally Dinner TBD Youth Rally Planning with Keith Filming on Youth Rally Begins Devotional/New Signs</p>	<p>B Roll filming of all activities Video Interviews Breakfast at Rongo Guest House Sam's Place Construction all day Utilities Discussion Meeting 11 am Lunch Kenyan Style Vocational Ed & Equipping Mtg 2 pm Dinner TBD Planning Devotional/New Signs</p>
<p>Saturday, June 20 Rongo/Eldoret</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. Complete Youth Rally Preparations 2. Lead Youth Rally 3. Construction at Sam's Place and related work 4. Meeting with Dr. Unger's family who are teachers/re. Sam's Place 5. Construction planning meeting with With Kenyan leadership 6. Sam's Place organizing documents and other legal planning meeting with Kenyan leadership 7. Continue film projects, SP & Eldoret 	<p>B Roll filming of all activities Video Interviews Breakfast at Guest House Youth Rally Lunch TBD</p> <p>Dinner TBD Youth Rally</p>	<p>B Roll filming of all activities Video Interviews Breakfast at Rongo Guest House Sam's Place Construction all day Meeting/Unger Family Teachers TBD Lunch Kenyan Style Construction Plan Meeting 2 pm Dinner TBD Organizing Documents Meeting 7 pm Devotional/New Signs</p>
<p>Sunday, June 21 Eldoret/Rongo/Nakuru</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. Attend church at Kisii & Eldoret 2. Familiarization tour of Gafner mission work 3. Van #2 to Nakuru 4. Eldoret group engage in conversation with Keith about future involvement & possibilities 5. Continue film projects 	<p>B Roll filming of all activities Video Interviews Breakfast at Guest House Church at Eldoret Lunch TBD Tours of Gafner Ministry Areas Dinner TBD Future Involvement Meeting Devotional/New Signs</p>	<p>B Roll filming of all activities Video Interviews Breakfast at Rongo Guest House Church at Kisii Lunch TBD Depart for Nakuru Kisii to Kericho (B1 to A104) Kericho to Nakuru Check in Hotel Kunste Dinner Hotel Kunste Devotional/New Signs</p>
<p>Monday, June 22 Eldoret/Nakuru</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. Van #1 to Nakuru 2. Van #2 tour of Nakuru 3. Game Park tour 4. Take Group Picture at GP 5. Continue film projects 6. Rest and Recuperation 	<p>B Roll filming of all activities Video Interviews Breakfast at Guest House (A104) Eldoret to Nakuru am Lunch Hotel Kunste Game Park (after lunch) Take Group Picture at GP Dinner at Hotel Kunste Rest and Recuperation Video Interviews Devotional/New Signs</p>	<p>B Roll filming of all activities Video Interviews Breakfast at Hotel Kunste Tour of Nakuru Lunch Hotel Kunste Game Park (after lunch) Take Group Picture at GP Dinner at Hotel Kunste Rest and Recuperation Video Interviews Devotional/New Signs</p>

<p>Tuesday, June 23 Nakura/Nairobi</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. Debriefing 2. Shopping in Nakuru 3. Travel to Nairobi 4. Visit Market Place 5. Board flight to London 6. Continue film projects 	<p>B Roll filming of all activities Video Interviews Breakfast at Hotel Kunste Debriefing Lunch at Hotel Kunste Check out Shopping in Nakuru (A104) Nakuru to Nairobi Visit Market Place Dinner at Market Place Depart for Airport 6 pm Turn in Vans Go Through Security Late Flight to London 11:40 pm</p>	<p>B Roll filming of all activities Video Interviews Breakfast at Hotel Kunste Debriefing Lunch at Hotel Kunste Check out Shopping in Nakuru (A104) Nakuru to Nairobi Visit Market Place Dinner at Market Place Depart for Airport 6 pm Turn in Vans Go Through Security Late Flight to London 11:40 pm</p>
<p>Wednesday, June 24 Enroute Home</p> <p>Goals for the Day:</p> <ol style="list-style-type: none"> 1. London to the U.S. 2. Last video interviews 3. Travel to home points 4. Film conclusion of trip 5. Arrive DFW 3:40 pm Suburban with trailer and 1 Herrington vehicle Travels from DFW to Abilene 6. Other groups follow their itinerary to home 	<p>B Roll filming of flight/airport Video Interviews Breakfast on board Arrive London/Layover Flight to DFW & other airports DFW to Abilene/Ground B Roll filming completed at Abilene</p>	<p>B Roll filming of flight/airport Video Interviews Breakfast on board Arrive London/Layover Flight to DFW & other airports DFW to Abilene/Ground B Roll filming completed at Abilene</p>